| ID | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|---|---|---|---|---|---|---|---|
| 1 | | Project plan | 1 day | Fri 7/06/19 | Fri 7/06/19 | | |
| 2 | | Management tools | 1 hr | Mon 10/06/19 | Mon 10/06/19 | 1 | |
| 3 | | Collab software | 1 hr | Mon 10/06/19 | Mon 10/06/19 | 2 | |
| 4 | | Source Control | 1 hr | Mon 10/06/19 | Mon 10/06/19 | 3 | |
| 5 | | Design user interface | 1 hr | Mon 10/06/19 | Mon 10/06/19 | 4 | |
| 6 | | Identify amiguity | 1 hr | Mon 10/06/19 | Mon 10/06/19 | 5 | |
| 7 | | Develop PHP and SQL | 1 day | Mon 10/06/19 | Tue 11/06/19 | 6 | |
| 8 | | Create Database | 2 hrs | Tue 11/06/19 | Tue 11/06/19 | 7 | |
| 9 | | Test Documentation | 3 hrs | Tue 11/06/19 | Wed 12/06/19 | 8 | |
| 10 | | Code Sniffer | 3 hrs | Wed 12/06/19 | Wed 12/06/19 | 9 | |
| 11 | | Report | 1 day | Wed 12/06/19 | Thu 13/06/19 | 10 | |




Project: Plan
Date: Fri 7/06/19

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Progress |
| Project Summary | Manual Summary | Manual Progress |
| Inactive Task | Start-only | |
| Inactive Milestone | Finish-only | |